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JOINT USERS RESOURCE ALLOCATION PLANNING COMMITTEE
Thursday, September 15, 2005, 1:00 p.m.

JPL - Building 303, Room 401

AGENDA

Introductory REmMArks ..o D. Morris
Conflict ReSOIUtION ... —— D. Morris
ACtION ILEMS.....cc et ————— D. Morris
SPECIAL REPORT:
o  Proposed DSS Downtime Changes .........cccccccerrrrecmrrrnssmerrssssresssssme e s ssssmee e ssssssessssnes N. Lacey

0 Add 4 Weeks to DSS 63 Antenna Controller Replacement 2006 from Weeks: 21-35 to

17-35

0 Propose DSS 15 Antenna Drive Cabinet Refurbishment 2006 Weeks 36-40
0 Propose DSS 45 Antenna Drive Cabinet Refurbishment 2007 Weeks 35-39

Resource Analysis T@AM .......ccccvvieriiiimnniinier s E. Hampton

e Mid-Range Status

e  Special Studies — Selene Launch Assessment



Jet Propulsion Laboratory

California Institute of Technology 'p l
4800 Oak Grove Drive
Pasadena, CA 91109-8099

(818) 354-4321

September 30, 2005

Refer to: 9110-04-16 AEA:DM
TO: Distribution
FROM: David Morris

SUBJECT:  Minutes for the Joint Users Resource Allocation Planning Committee Meeting held
September 15, 2005.

NEXT JURAP MEETING:
Thursday, October 20, 2005
JPL Bldg. 303, Room 401 1:00 p.m.

Attendees:

Abramo, C. Durham, D. Hampton, E. Retana, J.
Andujo, A. Frautnick, J. Lacey, N. Slade, M.
Brymer, B. Guduru, S. Page, C. Tay, P.
Burke, G. Hall, J. Palmer, M. Yetter, K.

Zamora, K.

The Joint Users Resource Allocation Planning Committee meets monthly to review the status of
Flight Projects, the requirements of other resource users, and to identify future requirements and
outstanding conflicts. The previous meeting was held on July 21, 2005 at the Jet Propulsion
Laboratory.

Introductory Remarks — D. Morris

Welcomed the attendees to the JURAP meeting and announced that this JURAP meeting would
include DSN downtime proposals for DSS-15, DSS-45 and changes to DSS-63. There are no
Mid-Range scheduling conflicts to discuss other than the impact from the proposed downtimes.
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RARB Action Items — D. Morris
Reported on the status changes of the August 2005 RARB Action Item:
Action Item #1: Pending
Devise solution to problems identified associated with the new downtimes proposed at
the August 2005 RARB.

Action Item #2: Closed

Review mission requirements during proposed DSS-63 D/T extension in both weeks 17-
20 and 36-39 of 2006.

SPECIAL REPORTS

RAPS DSN Downtime Proposals — N. Lacey

Mr. Lacey discussed the proposed downtime extension for Antenna Controller replacement at
DSS-63 currently approved in weeks 21 — 35 of 2006 and impact to missions during this period.
The proposed extension is for weeks 17 — 20 of 2006. The DSMS Engineering team feels that
the time currently allotted for the DSS-63 Antenna Controller replacement is insufficient to
complete the task because the final configuration will be different (the Hydrostatic Bearing
Assembly refurbishment is planned in 2007) than those accomplished at DSS-14 and DSS-43.
All missions with the exception of Cassini agreed to the proposed extension. James Frautnick
representing the Cassini mission gave a short presentation outlining the missions’ rejection of the
proposed extension and their preference to extending the downtime to the four weeks after the
previously approved downtime is due to complete. The proposal has been tabled until the RAPS
team can perform further analysis.

Note: An action has been assigned to review mission requirements during the proposed
DSS-63 D/T extension in both weeks 17-20 and 36-39 of 2006.

Mr. Lacey discussed the proposal to move the currently approved DSS-15 Antenna Drive
Cabinet Refurbishment (ADCR) task from weeks 35 — 39 of 2007 to weeks 36 — 40 of 2006 and
the impact to all missions. After reviewing the impact, all missions concurred with the DSS-15
downtime change.

Mr. Lacey discussed the proposal to move the currently approved DSS-45 Antenna Drive
Cabinet Refurbishment (ADCR) task from weeks 36 — 40 of 2006 to weeks 35 — 39 of 2007 and
the impact to all missions. After reviewing the impact, all missions concurred with the DSS-45
downtime change.

For a complete listing of Antenna Downtimes, visit the following link for the RAPS website:
http://rapweb.jpl.nasa.gov/planning.html

Impact of 2006 DSS-63 Downtime Extension on Cassini Radio Science - J. Frautnick

Mr. Frautnick explained the impact of the proposed DSS-63 downtime extension to Cassini Bi-
Static Radio Science opportunities. During the proposed extension, weeks 17 — 20, Cassini will
be in a unique position to observe a rare geometric event, the occultation of the Sun and Earth by
the Saturn moon Titan in week 20 of 2006. In the alternate proposed extension of weeks

36 — 39, Cassini has another unique opportunity to observe the occultation of the Sun and the
Earth by Saturn and the Saturn rings. During these events, the Cassini mission relies on DSS-63
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because it is capable of a higher signal to noise ratio and dual polarization, which is necessary
for a bi-static observation. If the extra four weeks of downtime is planned in the weeks 36-39,
then the Cassini mission would like to try to capture this unique event as an engineering
demonstration with DSS-63.

Resource Analysis Team

Mid-Range Status — J. Retana

The RAPT Team has held additional negotiation meetings in an effort to catch up on
de-conflicting Mid-range schedules out to 26 weeks after suffering setbacks associated with
launch slips earlier this year. It is planned to hold additional meetings throughout October.

o Weeks 41 — 44/2005 transferred to DSN Scheduling August 22, 2005

o Weeks 45 — 48/2005 will be released to DSN Scheduling on September 16, 2005

e Weeks 49/2005 — 05/2006 awaiting conflict resolution, placing Mid-Range schedules at
20 weeks ahead of real time with 11 weeks conflict free and 9 weeks requiring conflict
negotiation

Special Studies Summary:
e SELENE - Loading Study To Determine The Ability Of The Deep Space Network To
Support SELENE Assuming Two Different Launch Dates July 1, 2007 And February 1,
2008.

Results indicate that SELENE is above 75% supportable if it launches on July 1, 2007
and above 90% supportable if it launches on February 1, 2008. 26M may not be available
for initial acquisition. Alternatives for replacing the acquisition aid capability are being
discussed. It is recommended that SELENE launch on February 1, 2008 to avoid
contention with PHX Launch and to reduce contention on the oversubscribed 34BWG1
subnet during the DSS-63 approved downtime in 2007.
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2006 Proposed Downtimes

€ DSS-63to add 4 additional weeks to the front end of the DSS-63
Antenna Controller Downtime in 2006. Change the DSS-63 downtime
from weeks 21 to 35 to weeks 17 — 35.

€ DSS-15 Antenna Drive Cabinet Refurbishment (ADCR) Downtime
moved from weeks 35 — 39 of 2007 to weeks 36 — 40 of 2006

2007 Proposed Downtime

€ DSS-45 Antenna Drive Cabinet Refurbishment (ADCR) Downtime
moved from weeks 36 — 40 of 2006 to weeks 35 — 39 of 2007

09/15/2005 NI — 01
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Events, Recommendations and Impact

2006 — 24 April — 21 May (Weeks 17 - 20)

DSS-63 EVENTS
DSS-63 proposed Downtime addition for Antenna Controller Replacement (ACR) in weeks
17 - 20

DSS-63 Antenna Controller Replacement Downtime beginning in week 21
ATOT AO1 Imagery 24-hour semi-annual event in week 17 at DSS-43
Cassini Tour

GSSR Mercury Radar Observation in weeks 17 and 19 and Lunar Pole Observation in
week 20 at DSS-14/15

Mars Odyssey THEMIS ending in week 17

Mars Express Occultation ending in week 18, Orbital Science and Bi-Static Radar
Mars Reconnaissance Orbiter Aerobraking continuous

New Horizons Pluto Charon Latch Met CCD CMD in week 17

SOHO HSO Continuous ending in week 20 and Keyhole Event beginning in week 21
STEREO Ahead Maneuver, Attenuator support and Phasing

STEREO Behind Maneuver, Attenuator support and Phasing

Voyager 1 DTR array P/B in week 17, DOY 117 and ASCAL and MAGROL in week 18, DOY
122 and 125

09/15/2005 N| — 0?2
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Events, Recommendations and Impact
2006 — 24 April — 21 May (Weeks 17 - 20)

DSS-63 RECOMMENDATIONS
Approve DSS-63 proposed additional downtime for ACR Installation in weeks 17 — 20.

ATOT Development move all supports from the 70M to DSS-14,43

CAS Tour move 1 pass from DSS-63 to DSS-65 or DSS-14 in week 19 and move the array
pass from DSS-63/54 to DSS-65/54 or DSS-14/15 in weeks 17 and 20

CLU2 SSO move all supports from DSS-66\65\63 to DSS-66\54\65 in weeks 17 and 19
DSN ANTCAL S/X delete DSS-63 support in week 20

DSS delete 1 of 2 routine Maintenance supports at DSS-14 and delete all Bearing and
Routine Maintenance at DSS-63

GBRA Guest OBSER move all supports from the 70M to DSS-14,43 and delete DSS-63
Host Country support in week 19

MO10O Delta DOR move supports from DSS-14\63 to DSS-14\65 in week 20; M01O Mapping
and MSPA with MGS move all passes from 70M to DSS-14,43,65 and move the 2
passes from DSS-43,63 to DSS-43,65 in week 17

MEX Orbital Science and MSPA with M010O Mapping move the 3 passes from DSS-14,63 to
DSS-14,65 in week 18

09/15/2005 N| — 03
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Events, Recommendations and Impact
2006 — 24 April — 21 May (Weeks 17 - 20)

DSS-63 RECOMMENDATIONS continued
MGS Standalone D/L move all passes from 70M to DSS-14,43 in weeks 18 and 19

ULYS Ranging move supports from DSS-54,63 to DSS-54 only in week 17
VGR1 move the five 4-hour passes from DSS-63 to DSS-54,55,65 in week 20

09/15/2005

Nl — 04
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Events, Recommendations and Impact

2006 — 24 April — 21 May (Weeks 17 - 20)

DSS-63 Mission Impact
The proposed downtime for weeks 17 through 20 impacts the following projects:

— ATOT activities

— Cassini Tour

— Cluster SSO

— DSN ANTCAL

— DSS Maintenance at DSS-14

— GBRA activities

— MEX Orbital Science and MSPA with MGS
— MO010O Mapping and MSPA with MGS Mapping
— MGS Standalone 70M passes

— ULYS Ranging

— VGR1Cruise

09/15/2005 NI — 05
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) Events, Recommendations and Impact
___JIP¥L 2006 — 4 September — 8 October (Weeks 36 - 40)

DSS-15 EVENTS
DSS-15 proposed downtime (Antenna Drive Cabinet Refurbishment) in weeks 36 - 40

ATOT AO1 Astrometry 24-hour semi-annual event at DSS-43 in week 36
Cassini Tour

Chandra Lunar Eclipse in week 40

GSSR Asteroid 2001 CB21 beginning in week 39

Mars Express Bi-Static Radar in week 37, Orbital Science in weeks 36 and 37 and Solar
Corona R/S beginning in week 38

Mars Reconnaissance Orbiter Aerobraking continuous support ending in week 37, DOY
256 and Transition to Prime Science ending in week 40, DOY 279 and Solar
Conjunction beginning in week 40, DOY 280

MESSENGER Delta DOR support beginning in week 39
New Horizons Delta DOR support in weeks 37 and 38
Rosetta Mars Swingby beginning in week 36, DOY 250
SOHO Keyhole event ending in week 37, DOY 259

09/15/2005 NIl — 06



JURAP
Events, Recommendations and Impact

__ _JIFL 2006 — 4 September — 8 October (Weeks 36 - 40)

DSS-15 EVENTS cContinued
STEREO Ahead Prime Science

STEREO Behind Prime Science

Venus Express Solar Corona beginning in week 38 and Bi-Static Radar 4 in week 39, DOY
273

Voyager 2 DTR P/B in week 36, DOY 249, ASCAL and MAGROL in week 37,
DOY 255 and 258

Wilkinson Microwave Anisotropy Probe TCM in week 39, DOY 274

09/15/2005 NIl — 07
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) Events, Recommendations and Impact
___JIP¥L 2006 — 4 September — 8 October (Weeks 36 - 40)

DSS-15 RECOMMENDATIONS
Approve DSS-15 downtime for ADCR in weeks 36 — 40

CAS Tour move 9-hour passes (1 Pass per week) from the 34HEF to DSS-25,45,65 in
weeks 36 — 38 and move all three 9-hour passes from the 34HEF to DSS-24,45,65 in
weeks 39 and 40

CLU2 SSO move all passes per week from DSS-24/24/15/14 to DSS-27/24/14 and move the
1 MSO pass in week 38 from DSS-27/24/15/14 to DSS-27/24/14

DAWN Cruise move all 8-hour passes (1 per week) from the 34HEF to DSS-45,65 only

DSS Maintenance delete all DSS-15 maintenance and reduce DSS-45 maintenance from 8
hours to 6 hours

GSSR Lunar Pole move the one 4-hour pass from DSS-14/15,25 to DSS-14/25 in week 36

MEX MSPA with MGS MAP move the three 8-hour passes from DSS-15,63 to DSS-25,14,63
in weeks 36 — 39

MGS MAP/Beta MSPA with M010O MAP move the three 8-hour passes from the 34HEF to
DSS-24,45,65

MGS Mapping move the two 10-hour standalone passes from the 34HEF to the 34BWG2
subnet in week 40

MRO Aerobraking move 8 passes in week 36 and 5 passes in week 37 from the DSS-
15,45,55 to the 34BWG2,34BWG1 subnet

09/15/2005 N| — 08
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) Events, Recommendations and Impact
___JIPL 2006 — 4 September — 8 October (Weeks 36 - 40)

DSS-15 RECOMMENDATIONS continued

MRO Aerobraking move 6 passes from DSS-25,26,45,55 and 7 passes from DSS-
25,26,34,54 to the 34BWG2,34BWGL1 subnet in week 36

MRO Solar Conjunction move 4 passes from the 34HEF to DSS-25,34,55 in week 40

MRO Transition to Prime Science move 8 passes in week 37, 14 passes in weeks 38 and
39, and 10 passes in week 40 from DSS-15,34,55,65 to DSS-25,45,55,65

MSGR Delta DOR move supports from DSS-15\45 and DSS-15\65 to DSS-25\45 and DSS-
25\65 in weeks 39 and 40

NHPC Cruise move the two 8-hour passes in week 36 and 1 pass each in weeks 37 and 38
from the 34HEF to DSS-24,54. (This was agreed to in the 08/09/05 RARB)

RFC CAT M&E move supports from DSS-15\45,15\65 to DSS-14\45,14\65 in week 36; move
CLK SYNC Tempo from DSS-15\65 to DSS-14\65 in weeks 37 and 39

ROSE Mars Swingby move all 7 passes per week from DSS-15,24,26 to DSS-25,26,54
SGP delete support at DSS-15 in week 39

SOHO Keyhole move 7 passes in week 36 and 8 passes in week 37 from DSS-
15/27,45/45,5/66 to DSS-14/27,45/46,65/66

09/15/2005 NI — 09
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Events, Recommendations and Impact
2006 — 4 September — 8 October (Weeks 36 - 40)

DSS-15 RECOMMENDATIONS continued
VEX move 2 — 3 passes per week from the 34HEF to DSS-45,65 in weeks 38 — 40

VGR1 move all seven 6-hour passes from DSS-24,25,15 to DSS-24,25,26 in weeks 36 — 39

09/15/2005 NI —10
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) Events, Recommendations and Impact
__ _JIFL 2006 — 4 September — 8 October (Weeks 36 - 40)

DSS-15 Mission Impact
The proposed downtime for weeks 36 through 40 impacts the following projects:

— Cassini Tour

— Cluster SSO and MSO

— DAWN Cruise

— DSS Maintenance at DSS-45

— GSSR Lunar Pole

— MEX R/S and MSPA with MGS
— MGS, MGS MSPA with M010O

— MRO Aerobraking, Solar Conjunction and Transition to Prime Science
— MSGR

— NHPC

— RFC

— ROSE Mars Swingby

— SGP Crustal Dynamics Activity
— SOHO Keyhole

— VEX Solar Corona

— VGR1 Cruise.

09/15/2005 NI =11
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Events, Recommendations and Impact
___JIPL 2007 — 27 August — 30 September (Weeks 35 - 39)

DSS-45 EVENTS
DSS-45 proposed downtime for Antenna Drive Cabinet Refurbishment (ADCR) in weeks
35 -39

DSS-63 Hydrostatic Bearing Refurbishment Downtime ending in week 37
ATOT AOlAstrometry 24-hour semi-annual event in week 37 at DSS-43

Cassini Tour

GSSR Mercury Radar Observations in week 39

Mars Express Orbital Science and Bi-Static Radar

Mars Reconnaissance Orbiter Prime Science and Ka Ops

New Horizons Pluto Charon Beacon and Hi-Rate Telemetry in weeks 35 — 37
Phoenix ACS/NAV in week 37 and TCM in week 39

SOHO Keyhole Event ending in week 36 and HSO Continuous beginning in week 37
STEREO Ahead Prime Science

STEREO Behind Prime Science

Ulysses Nutation

09/15/2005 NI =12



JURAP

- Events, Recommendations and Impact
___JIPL 2007 — 27 August — 30 September (Weeks 35 - 39)

DSS-45 EVENTS cContinued
Voyager 2 DTR P/B in week 36, DOY 248, ASCAL and MAGROL in week 37, DOY 254 and
DOY 257

WMAP maneuver in week 37

09/15/2005 Nl — 13
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Events, Recommendations and Impact
___JIPL 2007 — 27 August — 30 September (Weeks 35 - 39)

DSS-45 RECOMMENDATIONS
DSS approve DSS-45 Downtime for ADCR

CAS Tour move all passes (4 in wk 35, 3 in wks 36,38, and 39 and 2 in wk 37) from the
34HEF to DSS-15,34,65

CLU2 SSO move all supports (1to 2 passes per week) and the 1 MSO support in week 36
from DSS-46/34/45/43 to DSS-46/34/43

DSS Maintenance delete all DSS-45 maintenance and reduce DSS-15 maintenance from 8
hours to 6 hours

MER 1 D/L & U/L move all 4.5-hour passes from DSS-45,34,26 to DSS-34,26 in weeks
35-39

MER 2 D/L & U/L move all 4.5-hour passes from DSS-45,34,26 to DSS-34,26 in weeks
35-39

MGS Mapping and Beta Supplement move two passes in week 38 and seven passes in
week 39 from the 34HEF to DSS-15,34,65 and reduce all support duration from 10
hours to 8 hours

09/15/2005 NI — 14
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Events, Recommendations and Impact
___JIPL 2007 — 27 August — 30 September (Weeks 35 - 39)

DSS-45 RECOMMENDATIONS continued
MRO Prime Science move 7 of 14 passes from the 34BWG2,34HEF to the 34BWG2 and
move the remaining 7 passes to DSS-15,34,65 in week 35

MSGR Cruise move 3 passes from the 34HEF to DSS-15,65 in week 35 and move 3 passes
from DSS-26,45,55 to DSS-15,34,65 in weeks 37 — 39

NHPC Delta DOR move supports from DSS-15\65,15\45 to DSS-15\65,15\34 in weeks 38
and 39

PHX ACS/NAV move the one pass from the 344HEF to DSS-15,65 in week 37, move all
cruise passes from DSS-26,45,54 to DSS-26,34,54 and all Delta DOR supports from
DSS-24\45,24\65 to DSS-24\34,24\65

RFC CAT M&E move supports from DSS-14\45,14\65 to DSS-15\43,15\65 in weeks 37 and
38

SGP Crust DYN W-M4 delete support at DSS-45 in week 36

SOHO Keyhole Event move the 3 supports from DSS-15/27,45/46,65/66 to
DSS-15/27,34/46,65/66 in week 36

VGR2 move the seven 8-hour passes from DSS-43,45,34 to DSS-43,34

09/15/2005 NI — 15
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Events, Recommendations and Impact

___JIPL 2007 — 27 August — 30 September (Weeks 35 - 39)

DSS-45 Mission Impact
The proposed downtime for weeks 35 through 39 impacts the following projects:

— Cassini Tour

— Cluster Il SSO and MSO

— DSS Maintenance at DSS-15

— MER 1 and 2 U/L & D/L supports

— MGS Mapping and Beta Supplement
— MRO Prime Science

— MSGR Cruise

— NHPC Delta DOR Supports

— PHX ACS/NAYV, Cruise and Delta DOR supports
— RFC CAT M&E supports

— SGP Crustal Dynamics supports

— SOHO Keyhole

— VGR2 routine supports

09/15/2005 Nl — 16



Impact of 2006 DSS-63 Downtime
Extension on Cassini Radio Science
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15 September 2005



DSS-63 Downtime

 Current Schedule

— Weeks 21-35,
« DOY 142-246, 22 May-3 Sep

* Proposal
— Add 4 weeks to either front or end of current plan

— Rationale: work is more complicated and requires
more time

JURAP 15 Sept. 2005 J. Frautnick



DSS-63 Cassini Requests in 2006

Number of DSS-63 passes per week

0 10 20 30 40 50
Week of Year 2006
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Impact to Cassini

* Current downtime is well placed to minimize impact to
Cassini (see plot)

« Main concern is Radio Science geometric events

— DSS-63 always preferred over DSS-65 for RSS events
« Higher SNR (about 6dB)

« Simultaneous dual polarization
— DSS-65 can do either, but not both

— Earlier extension would delete DSS-63 support of bi-static
occultation of Sun and Earth by Titan

 Bi-static is direct signals through atmosphere and reflected
signals from surface of Titan

— Later extension would delete DSS-63 support of longest
occultation (>24 hrs) of Sun and Earth by rings and Saturn

« Each complex has two observing periods

JURAP 15 Sept. 2005 J. Frautnick
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Impact to Cassini
(continued)

* Impact if add time before current plan

— Four passes in weeks 17-20

 Bi-static occultation of Sun and Earth by Titan week 20
— Rare geometric event

* Impact if add time after current plan

— Four passes in weeks 36-39

« Sun/Earth occultation by rings/Saturn week 37

— Longest occultation in Cassini Tour and unique event
— 2 DSS-63 passes

JURAP 15 Sept. 2005 J. Frautnick



Science Implications

« Dual polarization is a must for Bistatic
observations, but also an enhancement for
ring occultations

* Higher SNR affects sensitivity to small-scale
structure in upper atmosphere as well as
how deep the signal can probe (3 dB =>
increase structure sensitivity by 1.4)

JURAP 15 Sept. 2005 J. Frautnick



Cassini Conclusions

« Both observations have unique characteristics and
both are rare occurrences

« Cassini requests that every effort be made to fit the
ACR into the original 15 week period

 If the ACR must be extended, Cassini RSS prefers
to protect the bistatic measurement in week 20

» For the week 37 occultations, Cassini requests the
use of DSS-65 to provide S- and X-band support
(without simultaneous dual polarization)

— If the ACR work is completed early, Cassini requests that
DSS-63 be added to the Cassini week 37 support

— DSN investigate whether DSS-63 can be brought up for
week 37 and then complete ACR later

JURAP 15 Sept. 2005 J. Frautnick
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Mid-Range Scheduling Status

€ The RAP Team is currently meeting every Friday through the end of October to get back on
track with negotiations. The RAP Team had fallen behind due to real-time activities.

¢ RESOURCE NEGOTIATION STATUS

- 2005 WEEKS 41 - 44 (THRU 11/06/2005) WERE RELEASED TO DSN
SCHEDULING ON 08/22/2005.

— 2005 WEEKS 45 - 48 (THRU 12/04/2005) ARE DUE TO BE RELEASED TO DSN
SCHEDULING ON 09/16/2005.

- 2005 WEEKS 49 - 05 (THRU 02/05/2006) ARE AWAITING CONFLICT
RESOLUTION OF REMAINING CONFLICTS

€ The Mid-range Scheduling process has negotiated schedules 20 weeks ahead of real-time.
Currently, there are 11 weeks of conflict-free schedules. Conflict Resolution is required for
the following nine (9) weeks: 49/2005 through 05/2006.

09/15/2005 JR-1
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¢ SIGNIFICANT EVENTS
— Provided TIGRAS training at Goddard August 25 & 26 2005

¢ ON-GOING SPECIAL STUDIES/ACTIVITIES

— Downtime Planning

— MADB/TIGRAS Testing, Training and Database update

— New STEREO A & B April 11, 2006 Launch Study

— RPS SVE Polices & Practices 814-010 submitted for signature
— DSS-66 and DSS-46 Closure Impact Study #2

09/15/2005 JR-2



Interplanetary Network Directorate Zﬁl
DEEP SPACE MISSION SYSTEMS (DSMS) o

Resource Allocation Planning Service (RAPS)

Y

_JPL

¢ SPECIAL STUDY SUMMARY

SELENE Launch Assessment Completed: August 23, 2005

Purpose
The SELENE project tasked RAPS to performed a loading study to determine the ability of Deep Space
Network to support SELENE assuming two different launch dates July 1, 2007 and February 1, 2008.

Conclusion

SELENE is above 75% supportable if it launches on July 1, 2007 and above 90% supportable if it
launches on February 1, 2008. 26M may not be available for initial acquisition. Alternatives for replacing
the acquisition aid capability are being discussed. It is recommended that SELENE launch on February
1, 2008 to avoid contention with PHX Launch and to reduce contention on the oversubscribed 34BWG1
subnet during the DSS-63 approved downtime in 2007.

09/15/2005 JR -3
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